
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:30 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 333 Date: 21-Jun-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 17

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Diary June 21, 2012

The ABF crew had the following activities at the yard Pier7:

1- The crew continued working on the removal beam assembly based on the drawing sheet # FW662-
03EM which still is not available in the PMIV system.
2- The ABF crew started fabrication of the load transfer jacking Bracket.

The Crews involved in the activities:

- Kevin Kananen (8hrs)
-Chau Tran (8hrs)
-Roby Smith (8hrs)
-Jeremy Hodge (8hrs)
-John Gagnon (Op.) (8hrs)

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

CHAU TRAN 8.00 0.00 0.00 8.00

ROBY SMITH 8.00 0.00 0.00 8.00

JNM JOHN GAGNONOperator 8.00 0.00 0.00 8.00

JNM JEREMY HODGEIronworker 8.00 0.00 0.00 8.00

JNM KEVIN KANANENIronworker 8.00 0.00 0.00 8.00
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